
ATES ENVIRONMENTAL PROTECT^

m?
{Jr. James R. Campbellganger, Previously Opepfl p
Keystone environmental Resources Jnr43b Seventh Avenue, Suite 1940 * "C'Pittsburgh, PA 15219
Re: CERCLA Administrative Order on ConsentDocket No. VI-8-85South Cavalcade Site
Dear Dr. Campbel l :

Section VI. G of the above referenced order requires KoppersCompany, Inc., to provide reports in accordance with th£ schedulecontained in the approved RI/FS work plan. On April 21, 1987, we had a
meeting to discuss the RI work, and agreed that further field work wasnecessary. ERA approved the additional work by my letter of July 20,1937, and stated that a revised schedule would be developed to measurecompliance under Section VI.A of the administrative order.

Today's letter serves to transmit the revised work plan schedule toThe schedule of deliverables is as follows;you,
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I understand that the Crozler Kelson well 1s tentatively scheduled tobe Installed the week of November 16, and that you will shorten the walldevelopment duration In order to not delay the work schedule. If therecent field data Indicate a wider spread of contamination than what wepresently expect, then we will need to further revise the schedule.
Sincerely yours,

Larry D. Wrlght, ChiefSuperfund Enforcement Section
cc: 0. Sorrels, TWC
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